
THE TOWNSHIP OF CHISHOLM

         BRIDGE MANAGEMENT STUDY REPORT 

9 BRIDGES / 10 CULVERTS

NOVEMBER 2024

Report Submitted By:

HP Engineering Inc.

400-2039 Robertson Road, Ottawa, Ontario, K2H 8R2

Office: 613-695-3737 ~ Fax: 613-680-3636



The Township of Chisholm
2024 Bridge Management Study
9 Bridges / 10 Culverts

1.0 Introduction.....................................................................................................................................3

2.0 Structure Inspections.......................................................................................................................3

3.0 Determination of Costs ..................................................................................................................3

3.1 Repair, Rehabilitation and Replacement........................................................................................3

3.2 Engineering Investigation..............................................................................................................7

4.0 Bridge Condition Indices (BCI) ......................................................................................................9

5.0 Routine Maintenance.......................................................................................................................9

6.0 Asset Management Information ...................................................................................................11

7.0 Discussion......................................................................................................................................11

Appendices

Appendix A Asset Management Summary
A-1 Bridges 
A-2 Culverts

Attachment 1 OSIM Inspection Reports & BCI Forms (Bridges)
Attachment 2 OSIM Inspection Reports & BCI Forms (Culverts)
 

HP Engineering Inc. Page 2 of 15
Suite 400, 2039 Robertson Road, Ottawa, Ontario, K2H 8R2
Phone: 613-695-3737 ~ Fax: 613-680-3636



The Township of Chisholm
2024 Bridge Management Study
9 Bridges / 10 Culverts

1.0 INTRODUCTION

The Township of Chisholm (the Township) has retained HP Engineering to perform inspections and
develop a bridge management study for 19 structures owned and maintained by the Township. 

Each structure in the Township’s inventory was visually inspected using the Ministry of Transportation of
Ontario’s (MTO) Structure Inspection Manual. HP Engineering has entered the data from the inspections
into  individual  inspection  forms.  The  data  for  each  structure  present  visual  observations,  suggested
rehabilitation, further required investigation and budget cost  information. Refer to the appendices for
individual inspection sheets for bridges and culverts. 

The  following  report  summarizes  the  suggested  rehabilitation  /  replacement  costs,  engineering
investigation costs and replacement values for each structure based on benchmark budget costs. 

Appendix A presents summary tables for all structures. The structures are listed in numerical order of
structure number, and the rehabilitation / replacement costs (determined from benchmark budget costs)
for each structure.

2.0 STRUCTURE INSPECTIONS

A total of 19 structures owned and maintained by the Township were visually inspected in accordance
with the MTO Structure Inspection Manual. The inspections were performed during the early summer of
2024.

For each structure, components were screened for visual signs of deterioration. The components were
then given a rating (on the inspection forms) using the MTO extent and severity method, whereby the
components are proportioned (in units of m2, %, m, etc.) based on their observed conditions (excellent,
good, fair, poor). This provides quantitative data as to the extent of the observed deterioration for each
component.  Explanatory  statements  accompany  each  of  the  components’  ratings  where  deemed
applicable by the inspector. 

The inspection forms also provide information regarding suggested engineering investigation and repairs
and  associated  budgetary  estimates  of  expected  costs.  Suggested  engineering  investigations  are
subdivided based on time of need. Repairs and associated budgetary estimates are subdivided based on
time of need. The basis of selection for budget costs is further discussed in Section 3.0 of this report.

Photographs of each inspected structure are included with the inspection sheets including a minimum of 2
photographs for each structure (approach and elevation). Additional photographs depicting the details of
the structure, observed defects or deterioration have also been included.

Individual inspection forms for the structures are included as an attachment where the structures are 
separated into alphabetical order.

3.0 DETERMINATION OF COSTS
3.1 Repair, Rehabilitation and Replacement

Given the cursory information obtained during the visual inspections and without the benefit of detailed
design  information, it  is  impractical  to  develop detailed cost  estimates  for  each structure.  For these
reasons, benchmark budget costs were developed for categories of repair, rehabilitation and replacement.
Traditionally,  benchmark  costs  do  not  necessarily  provide  accurate  costs  for  individual  repairs  /
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replacement, but have proven to provide sufficient accuracy for global budgeting purposes when dealing
with a large number of structures.

For the purpose of this study, benchmark costs for the rehabilitation and replacement of structures are
based on maintaining the existing width, length and alignment of each structure. However, the costs to
replace  the  existing  structures  with  structures  meeting  current  geometric  standards  are  included  for
comparison. For this purpose,  an overall roadway width of 10 metres was used for both bridges and
culverts. More accurate costs for each structure would be provided upon further engineering study and
design based on exact repair, rehabilitation and replacement needs (including change in geometry). The
following  benchmark  costs  have  been  established  for  this  study  following  the  requirements  of  the
inspection forms.

Bridge and Culvert Replacement Costs

Budget costs for the replacement of bridges are usually based on the deck surface area of individual
structures  (m2).  Therefore,  benchmark  replacement  costs  for  this  study  were  determined  using  the
following  unit  costs  including  approaches,  administration  and  design  costs,  based  on  the  spans  of
individual bridges and taking into account approach roadway costs (which do not vary with bridge span).
In addition, the varying widths of bridges were taken into account to provide more realistic unit costs and
to avoid large discrepancies in the replacement cost between bridges of different lengths, but  similar
surface areas.

Total Bridge Replacement Unit Costs

Bridge Length (m) Width
(m)

Unit Replacement Cost

($/m2)

3-10 <10 m $8,000.00

≥10 m $7,500.00

10-20 <10 m $7,500.00

≥10 m $6,500.00

20-30 <10 m $6,500.00

≥10 m $5,500.00

>30 <10 m $5,500.00

≥10 m $4,500.00

In the case of culverts, the plan area (or deck surface area) used in the calculation was (‘length of spans’ +
1 m) x (‘width of roadway’ + 1 m). The purpose of using the Total Bridge Replacement Unit Costs table
for culverts is to normalize the replacement cost figures.  Although culverts are generally less expensive
to construct than bridges, it is generally accepted that the expected life span is approximately 50% of a
bridge. It is valid therefore, on a life cycle cost basis, to utilize the Total Bridge Replacement Unit Costs
table for all structures, whether they are bridge type or culvert type.
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Bridge Repair / Rehabilitation Costs

For budgeting purposes, costs for the rehabilitation of bridges are typically expressed as a percentage of
the  total  replacement  costs.  Rehabilitation  costs  for  this  study  are  separated  into  four  categories  as
presented in the table below (including administration and design costs).

Bridge Rehabilitation Costs

Category % of Replacement Cost

1. Major Bridge Rehabilitation 50-60

2. Minor Bridge Rehabilitation 25-50

3. Major Item Repair 5-25

4. Minor Item Repair 5 or less

Culvert Repair / Rehabilitation Costs

It is generally not practical to undertake major rehabilitation work to culvert crossings where significant
deterioration or deficiencies exist in the metal liner (barrel). Culvert replacement is normally planned in
these circumstances. Repair work identified generally included repairs to the inlet and outlet structures
such as headwalls, cut-off walls, retaining walls, restoration of backfill, slope protection at the culvert
ends and installation / upgrading of guiderail. In the case of concrete barrels, some repair work to the
barrels may be included if the opening is large enough to permit construction access.

Approach Roadway Repair / Rehabilitation Costs

For this study, approaches are considered to be 30m of roadway from the centre of each individual culvert
(60 m total per culvert) and 6m of roadway from the end of the deck for each individual bridge (12m total
per bridge). Repair / rehabilitation costs for approach roadways have been separated into three categories
as presented in the table below (including administration and design costs). 

Separate  costs  for  Approach  Roadway  Repair  /  Rehabilitation  have  been  included  for  Bridge
Rehabilitation. For structure replacement costs and repairs, the approach roadway repair / rehabilitation
costs have been included in the recommended work costs if applicable. 

Approach Roadway Repair/Rehabilitation Costs

Category Cost

1. Capital Projects (Partial / Complete Paving,
Guiderail)

$40,000.00

2. Minor Repairs / Maintenance (Crack Sealing,
Surface Sealing, Guiderail Repairs)

$14,000.00

3. Crack Sealing Only $7,000.00
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Construction Detour Costs

Several  alternatives  exist  to  maintain  the  flow of  traffic  when a  bridge  or  culvert  undergoes major
rehabilitation or replacement. These include the construction of a detour structure adjacent to the existing
structure, a detour route around (avoiding) the structure, and the staging of the construction to allow
traffic on the structure  during construction. The construction of a detour structure is  the most  costly
option and is usually recommended only when the other options are not possible. The detour route is the
least  expensive  option,  but  is  often  not  practical  due  to  the  length  of  the  detour  route  and  the
inconvenience to residents near the structure. The most frequently recommended option is the staging of
rehabilitation work to allow the passage of traffic.  

Since most bridge projects would consist of rehabilitation and not replacement, the staging of work would
be the most frequently used option to maintain traffic during construction. Therefore, the benchmark costs
for detours are based on staging of the work as per the following. These costs are based on additional
costs incurred from staging of the work during construction (extra  effort,  time).  Traffic  control costs
would be separate from detour costs and are presented later in this section.

Detour During Construction Costs

Category Cost

1. Detour - Minor Rehabilitation / Major
Rehabilitation of Bridges Less than 10m Long /

Culvert Replacement

$30,000.00

2. Detour - Major Rehabilitation / Bridge
Replacement

$100,000.00

Traffic Control Costs

In addition to performing the work in stages to accommodate traffic, the safety of traffic passing on the
bridge or over the culvert during construction must also be ensured. The costs of traffic control during
staged projects would be as follows:

Traffic Control Costs

Category Cost

1. Traffic Control- Minor Rehabilitation $30,000.00

2. Traffic Control - Major Rehabilitation $50,000.00

Utilities / Right of Way Costs

Most bridge or culvert rehabilitation / replacement projects do not require substantial expenses for the
installation  or  modification  of  existing  utilities.  Similarly,  most  of  these  projects  do  not  require  an
increase in right of way. Therefore, specific benchmark budget costs for these items were not developed.
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Environmental Study Costs

Since bridge or culvert replacements / rehabilitations typically do not involve a change in alignment or a
reduction  in  clearances  under  the structure,  these  projects  usually  fall  under  the  Schedule  A  or  A+
Environmental  Assessment  for  Ontario  Highways.  This  type  of  environmental  assessment  does  not
require detailed environmental and mitigation plans, but typically requires written application with, and
permission from, the appropriate environmental agencies (Ontario Ministry of Natural Resources, Ontario
Ministry of the Environment, Local Conservation Authorities (Permit To Take Water)). Therefore, the
benchmark  budget  cost  for  environmental  study  would  be  as  follows  (based  on  the  requirement  of
Schedule A or A+ Environmental Assessment):

Environmental Study Costs

Category Cost

1. Bridge / Culvert Replacement, Minor and
Major Rehabilitation

$9,500.00

Other Costs

Any other costs not specified in the above (site specific requirements) are deemed to be covered in the
total benchmark costs. Therefore, no specific amount for other work is specified in this report.

Contingency Costs

The benchmark costs used for budgeting purposes are based only on information obtained from visual
inspections.  Because  of  this,  contingency  allowances  are  already  built  into  the  benchmark  costs.
Therefore, specific amounts for contingencies will not be included in this report.

Recommended Replacement Costs

For the purposes of this report, when a structure (bridge or culvert) replacement has been recommended, 
all associated costs (approaches, detours, traffic control, utilities, right of way, environmental studies and 
contingency) have been included in the replacement cost provided in the ‘Repair and Rehabilitation 
Required’ table on the inspection forms.

3.2 Engineering Investigation

Further engineering investigation is recommended for several of the bridges and culverts as indicated on 
individual inspection forms. Benchmark budget costs for engineering investigation work are presented in 
the table below:
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Engineering Investigation

Category Type of Structure Cost

1.
Detailed Inspection / Rehabilitation 
Study - Full Bridge

Truss $27,500.00

Others $22,000.00

Traffic Barrier Only * $5,500.00

2. Detailed Deck Condition Survey

Exposed Deck $5,500.00

Asphalt Paved Deck $8,800.00

Concrete Culvert with
Height of Fill Less than

500 mm **

$5,500.00

3. Structure Evaluation
Truss $16,500.00

Others $11,000.00

4. Underwater Investigation All Bridges $11,000.00

* Requirements  for  traffic  barriers  on  bridges  and  culverts  were  determined  using  the
Canadian Highway Bridge Design Code, MTO Standards and good engineering practice.
The evaluation of existing traffic barriers was based on assumed values of AADT and
good engineering practice. For structures with existing approach guiderail, a review of
the required approach / leaving end length of guiderail and end treatments (as per the
MTO’s Roadside Safety Manual) was not carried out.

** Deck condition survey on concrete culvert  includes cores with no corrosion potential
survey. Deck condition surveys on concrete culverts with a height of fill greater than 500
mm are not practical.

The benchmark budget costs for a Structure Evaluation and Detailed Deck Condition Survey would be 
reduced to 50% of that shown in the table above when any one these are  performed simultaneously with 
a Detailed Inspection / Rehabilitation Study.

Other  investigations  such  as  fatigue and seismic  investigations  would be  included  with  the  Detailed
Inspection and Structure Evaluation (respectively), if deemed necessary by the engineer. Detailed coating
condition surveys are typically only required where a failure of coating systems have occurred other than
normal deterioration. A DART (Deck Assessment by Radar Technology) survey is not a commonly used
investigation method. Detailed deck condition surveys are the most  commonly used method of  deck
inspection.  Therefore,  individual  costs for  the  various types of investigation described above are not
provided.
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4.0 BRIDGE CONDITION INDICES (BCI)

Bridge Condition Index (BCI) values were derived using MTO’s standard methods as outlined in their 
document entitled ‘Bridge Condition Index, an Overall Measure of Bridge Condition’ (July 2009).  Based on
this document, we utilize an excel spreadsheet (developed based on the parameters outlined in the document) 
that, after inputting the inspection data for each element (condition ratings), automatically calculates the BCI 
value.

With the calculated BCI values for each structure, an overall picture of the general condition of the 
Municipality’s structures inventory as a whole can then be presented by summarizing BCI ranges (good, fair,
poor) and counting the overall percentage of structures in each category.  This is the methodology that the 
MTO currently utilizes and it is generally an effective tool to determine where the Township stands in terms 
of the overall condition and maintenance needs for their structure inventory.  This information can be used 
to compare the overall condition of various structures, to assist in prioritizing structures for future 
rehabilitation and assist in the funding application process.  

The BCI ranges that are normally included in this summary table are as follows:

 Good (BCI Range 70-100); for this range, maintenance is not usually required with the next five 
years.

 Fair (BCI Range 60-70); for this range, maintenance work is usually required / scheduled within 
the next five years.  Carrying out work within this timeframe (next five years) is typically 
considered the ideal time to get the most out of bridge spending.

 Poor (BCI Less than 60); for this range, maintenance work is usually required / schedule with the 
next year.

For the Township’s inventory (19 structures total), the current summary of BCI ranges is presented as follows 
(individual structure BCI values are presented in the tables in Appendix A):

BCI Range Number of Structures
in Range

Percent of Structures
in Range

70-100 14 74

60-70 5 26

Less than 60 0 0

5.0 ROUTINE MAINTENANCE

As part of the Township’s overall bridge management program, a program of routine maintenance should 
be implemented and up-kept for all structures. Maintaining this program will assist in minimizing the 
potential for premature deterioration of structural elements; and, when combined with a program of 
bridge rehabilitation, will assist in maximizing the useful service life of the Township’s structure 
inventory.

Overall routine maintenance needs will vary depending on the type of structure, location, traffic volumes, 
winter maintenance procedures (sanding vs. salting, etc.), size of the structure, vintage and previous 
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maintenance / rehabilitation carried out on the structure in the past. The following presents a general 
summary of routine maintenance operations that are considered applicable for the structures present 
within the Township’s inventory:

 Periodic bridge cleaning; this would include power-washing of all components exposed to roadway 
traffic and areas where debris accumulation is prevalent. This would include asphalt wearing 
surfaces, expansion joint gaps, edges of roadway, bearing seats, truss bottom chords, etc. Typically 
this operation would be carried out on an annual basis, most likely each spring after winter sanding / 
salting operations have ceased; however, in some cases (i.e. gravel approach roadways, etc.), an 
increase in the number of cleanings per year may be required.

 Concrete spot repairs; this would generally include localized patching of small concrete spalls and 
delaminations located in areas within the roadway splash zones (top of deck, curbs, expansion joint 
block-outs, etc.). Completing these repairs will assist in preventing accelerated deterioration of 
concrete in these areas by reducing the ingress of chlorides, etc. There is no specific timing for these 
types of repairs and they are generally performed on an as-needed basis.

 Steel spot repairs / spot coating; this would generally include localized touch-ups to steel coatings 
located in areas within the roadway splash zones (truss bottom chords, exterior floor beams / 
stringers, etc.) as well as localized spot repairs in areas of appreciable section loss / corrosion. There 
is no specific timing for these types of repairs and they are generally performed on an as-needed 
basis.

 Clearing of debris in waterway; this would include clearing of trapped debris in the vicinity of the 
structure (upstream / downstream). This operation would typically be carried out on an annual basis, 
after the spring run-off period.

 Asphalt surface repairs / rout and seal; this would include cold patch asphalt repairs, routing and 
sealing of wide cracks in asphalt. This operation would typically be carried out an annual basis, after 
winter clearing operations have ceased. 

 Re-grading of approach roadways (gravel roadway surfaces); this would include placing and grading 
fresh granular material on roadway surfaces. The timing of this work would depend on the overall 
volume and type of traffic typically traversing the roadway (truck haul route, summer cottage traffic 
route, etc.). Typically this work would be carried out on an annual or bi-annual basis.

 Bridge deck drainage; this would include maintaining existing deck drains free of debris and 
maintaining them in an un-plugged condition. This operation would typically be carried out an annual
basis, after winter clearing operations have ceased.

 Clearing of debris / vegetation from approach guiderail; this would involve removing debris and 
vegetation from in front of approach guiderail. Although this is mainly a safety measure (to ensure 
proper performance of the guiderail), it also assists in prolonging the lifespan of the guiderail 
(accumulation of debris can accelerate rot on wooden posts, corrosion on steel guiderail, etc.).

 Surface sealing of exposed concrete surfaces; this would include cleaning and applying a concrete 
sealer on concrete surfaces exposed within the splash zone (exposed concrete decks, curbs, sidewalks 
and barrier walls); this operation is not typically required on an annual basis and would typically be 
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completed in 3-5 year intervals. Sealing concrete surfaces periodically assists in minimizing the 
migration of chlorides into the concrete.

6.0 ASSET MANAGEMENT INFORMATION

As previously mentioned, all structures were visited and inspected in conformance with the requirements 
of the Ontario Structure Inspection Manual (2008 Revision). Based on the results of the inspections, 
repair / rehabilitation needs and budgetary costs for these were identified. In addition, additional 
engineering inspections and studies were also recommended.

Although OSIM inspections (generally performed every 2 years) are a useful screening tool to identify 
upcoming bridge maintenance needs and costs, these inspections solely rely on visual evidence of 
deterioration and do not take into account the age (life cycles) of individual structures, nor do they take 
into account the potential for hidden deterioration (which could be revealed with further investigations 
such as detailed bridge condition surveys, rehabilitation studies, etc.).

In order to provide the Township with a more useful planning tool for structure maintenance, 
rehabilitation and replacement, all of the information gathered from the OSIM inspections was 
summarized in an Asset Information Summary table.

Asset Management Summary 

This set of tables presents basic asset information for the structures such as structure name, type of 
structure and basic geometry.  The replacement value for each structure (based on current and widened 
geometry, in the case where the width of the existing structures are deficient) is also provided.  These 
values are presented in 2024 dollars. The BCI calculated for each structure is also provided.

The BCI values were calculated using the method established by the Ministry of Transportation of 
Ontario.  This method takes into account the quantities for poor, fair, good and excellent for each of the 
elements and determines the cost of the rehabilitation needs.  The BCI is determined by dividing the 
remaining value of the bridge (value of the bridge less cost of the rehabilitation needs) by its initial value 
(in new condition). 

7.0 DISCUSSION

This Bridge Management Asset Study was developed to provide the Township of Chisholm with the
necessary  information  required  to  project  budgets  and  set  priorities  for  future  bridge  and  culvert
rehabilitation / replacement programs. The attached inspection sheets should be updated accordingly as
repairs and rehabilitations are carried out.

Replacement,  rehabilitation  and  engineering  investigation  budget  costs  were  provided  for  19  of  the
Township’s  structure based on visual  biennial  inspections  performed by HP Engineering (during the
summer of 2024). 

The costs for individual structures are presented on inspection forms and were based on benchmark costs
developed for this study. These should be used for budgeting purposes only. More accurate cost estimates
for each structure’s needs would be provided based on more detailed scopes of work developed during the
design engineering stages.

HP Engineering Inc. Page 11 of 15
Suite 400, 2039 Robertson Road, Ottawa, Ontario, K2H 8R2
Phone: 613-695-3737 ~ Fax: 613-680-3636



The Township of Chisholm
2024 Bridge Management Study
9 Bridges / 10 Culverts

The estimated replacement value of the Township’s bridge and culvert inventory (based on 19 structures
in the inventory) is approximately 9.56 million dollars. The estimated value of all the bridges and culverts
(based  on  19 structures  in  the  inventory)  if  reconstructed  to  current  geometric  standards  would  be
approximately 13.23 million dollars.

Immediate  repair  /  rehabilitation costs  for  the 19 structures  inspected are  estimated to  be a  total  of
approximately  599  thousand dollars  broken  down as  232  and  367  thousand  dollars  for  bridges  and
culverts  respectively.  Similarly,  the  longer  term  repair  /  rehabilitation  costs  (1-5  years)  for  the  19
structures inspected are estimated to be a total of approximately 665  thousand dollars broken down as 21
and 644 thousand dollars for bridges and culverts respectively. The 6-10 year repair / rehabilitation costs
for the 19 structures inspected are estimated to be a total of approximately  1.01 million dollars broken
down as 0 and 1.01 million dollars for bridges and culverts respectively.

The costs associated with recommended further Engineering Investigations for the 19 structures inspected
was estimated to be a total of approximately 150 thousand dollars broken down as 65 and 85 thousand 
dollars for bridges and culverts respectively. It is noted that the majority of the costs associated with these
recommended further Engineering Investigations are related to deficient and / or non-existing barriers 
over the structures and on the approaches to the structures.

Respectfully Submitted,

November 8, 2024

HP ENGINEERINC INC.

Tashi Dwivedi, P.Eng.
Principal
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Appendix A : Asset Information Summary - Bridges
Township of Chisholm 2024 Biennial Inspection

BCI

Benchmark Budget Costs

Prioritization of Major / Minor Capital Work

< 1 year 1-5 Years 6-10 Years Normal 2025 2026 2027 2028 2029

001 South Shore Road Bridge Steel Girder 1935 - 1 7.40 4.75 4.50 35 281 569 66 24.0 9.0 0.0 10.0 3 43.0

002 Depot Creek Bridge Concrete Rigid Frame 1989 - 1 8.00 10.20 6.00 82 612 852 75 91.5 0.0 0.0 10.0 2 101.5

004 River Road Bridge Steel Girder 2019 - 1 18.00 9.26 8.50 167 1,250 1,259 81 0.0 0.0 0.0 0.0 N/A

005 Beach Road Bridge (Billiards Bridge) Bailey Bridge 2003 - 1 24.40 6.50 4.10 159 1,031 1,664 71 4.0 11.5 0.0 0.0 6 15.5

006 Memorial Park Road Bridge Timber Girder 1985 - 2 12.2 9.80 8.60 120 897 888 72 36.0 0.0 0.0 20.0 4 56.0

009 West of Golf Course Road Bridge Timber Girder 2023 - 1 14.20 5.90 4.90 84 628 1,015 75 0.0 0.0 0.0 5.0 7 5.0

010 Wasing Road Bridge Concrete Girder 1919 - 1 8.5 5.10 4.00 43 347 708 71 57.0 0.0 0.0 10.0 1 67.0

013 Jim Owens Bridge Steel Girder 2009 - 1 14.40 7.00 7.00 101 756 936 75 0.0 0.0 0.0 5.0 N/A

016 Pioneer Road Bridge (Ringler Bridge) Steel Girder 2008 - 1 15.40 4.70 4.70 72 543 1,001 74 19.0 0.0 0.0 5.0 5 24.0

TOTALS 6,345 8,892 232 21 0 65 67 102 43 96 5 312

NOTES:

1. BCI as calculated by HP Engineering. 

HP Engineering Inc.
2039 Robertson Road, Suite 400, Ottawa, Ontario, K2H 8R2

Telephone: 613-695-3737 - Fax: 613-680-3636 
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Appendix A : Asset Information Summary - Culverts

Township of Chisholm 2024 Biennial Inspection

BCI

Benchmark Budget Costs
Prioritization of Major / Minor Capital Work

Estimated Major / Minor Capital Work Expenditure per Year ($000) 

< 1 year 1-5 Years 6-10 Years Normal 2025 2026 2027 2028 2029 2030 2031

003 Village Road Culvert Double SP-CSP 2 9.0 23.0 8.0 90 720 825 75 24 0 0 5.0 8 29.0

007 Chiswick Line Culvert CSP Arch 1 4.0 17.2 6.0 35 280 413 69 0 0 450 7.5 9 457.5

008 Chiswick Line Culvert CSP Arch 1 4.5 17.2 6.0 39 308 454 70 58 0 0 5.0 6 63.0

011 River Road Culvert Round CSP 2 7.6 21.0 6.8 67 537 710 68 0 644 0 20.0 1 664.0

012 Grahamville Road Culvert CSP Arch 1 5.6 20.7 6.4 49 391 545 73 0 0 561 20.0 10 581.0

014A Wasing Road Culvert Round CSP 1 1.7 12.5 7.0 22 173 223 75 57 0 0 5.0 7 62.0

014B Maple Road Culvert Round CSP 1 0.9 11.3 7.0 15 122 157 67 57 0 0 7.5 2 64.5

014C Maple Road Culvert CSP 1 2.1 12.5 5.9 21 171 256 75 57 0 0 5.0 4 62.0

015 Chiswick Line Culvert CSP 1 3.6 21.8 6.0 32 258 379 68 57 0 0 5.0 3 62.0

020 Double Round CSP 2 3.6 11.0 6.1 33 261 379 75 57 0 0 5.0 5 62.0

TOTALS 3,220 4,340 367 644 1,011 85 664 127 124 63 91 458 581 2107

NOTES:

1. BCI as calculated by HP Engineering. 

HP Engineering Inc.
2039 Robertson Road, Suite 400, Ottawa, Ontario, K2H 8R2
Telephone: 613-695-3737 - Fax: 613-680-3636 
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